
 

 

ARRA SUBCOMMITTEE 

Wednesday, June 10, 2009 

11:00 AM 

GRPC ANNEX • 1224-A PASS ROAD • GULFPORT MS 

MINUTES 
 

I. Call to order 

 Introductions 

II. Review and Approve minutes from April 29 Meeting 

III. Individual Project Status 

Jurisdiction  Route   Project 
Bay St Louis  Highway 603  Lighting in median 

The City Council voted Tuesday, June 9, to supplement the funding for the lighting project by 
$430,000 so as to increase the number of lights on 603. 

 

Biloxi   Division Street  Right turn lane, intersection and signal upgrades 
 Turned in packages to MDOT.  Waiting for revised MOU from MDOT. 
Biloxi   Beauvoir Road  Mill and overlay 
 Turned in packages to MDOT.  Waiting for revised MOU. 
Biloxi   Highway 67  Lighting in median (Lick Skillet Road to Sangani Blvd) 
 Working on getting consultant for project. 
 

D’Iberville  Central Avenue  Roundabout at Lamey Bridge Road 
D’Iberville  Gorenflo Road  Bridge replacement at Bayou, south of Borries Street 

No representative present at the meeting.  David Taylor said as best he knew the projects were 
submitted and were waiting on revised MOU from MDOT. 

 

Gautier   Ladnier Road  Upgrade existing traffic signal at Old Spanish Trail 
No representative present at the meeting.  David Taylor spoke with Chandra at Neel Shaffer.  The 
package has been turned in and they are waiting on revised MOU from MDOT. 

 

GRPC      Critical Intersections Study 
MDOT has stated that this project will not be funded by ARRA funds.  David Taylor recommended 
the funds previously allocated to this project be moved to the railroad crossing project in Hancock 
County.  There was no discussion or disagreements from the committee on the recommendation.   

GRPC      Video System/ITS 
 

Gulfport  Lorraine Road  Bridge replacement over Fritz Creek 
 Design will be complete in the next two months 
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Gulfport  US Highway 90  Lighting on both sides of Highway US 90 
      Debuys to Cowan  

Design will be complete in the next two months 
Gulfport  Seaway Road  Bike-Pedestrian Path from Lorraine to Three Rivers Road 

This project is part of a larger project being done on Seaway Road, funding from multiple sources 
(FEMA, MDA & FHWA).  The bike-ped part of the project may have to have special considerations.  
The design is moving along and ROW is complete. 

 

Hancock County Kiln-Waveland Cutoff  Drainage repair/mill and overlay 
Alana Tanner from TLM Design Group reported the design process is complete and they are 
waiting on a project number from MDOT.  

 
Jackson County  Beachview and  Signalization/Right turn lane/Sidewalks 
   Old Spanish Trail 

No representative present at the meeting.  Mitzi Crystal reported the project was moving forward 
as scheduled, as far as she knew. 

 
Long Beach  Klondyke Road  Bridge Replacement between Ray Rd & Commission Rd 
Long Beach  Klondyke Road  Signalization/Intersection improvements at 28th Street 
 David Ball reported they are in the design process and working on the PAR.  
 

Moss Point  Amoco Road  Mill and overlay 
 No representative present at the meeting.  Mitzi Crystal had no update or changes to report. 
 

Ocean Springs  Halstead Avenue Multimodal Path along street 
 No representative present at the meeting.  Mitzi Crystal had no update or changes to report. 
 

Pascagoula Old Mobile Highway Bridge replacement/mill and overlay  
 Brian Nelson reported they were 2-3 weeks from a field review and are waiting on a project 

number. 
 

Pass Christian US Highway 90  Lighting in median/north side of US 90 
    Davis to Henderson 
 Bob Escher reported the Mayor has decided to go forward with the lighting project on Highway 

90.  Bob will get the resolution on the agenda for the next council meeting.  Working on gathering 
all necessary resolutions and applications to submit to MDOT.  

 
MDOT 
Bay St Louis  2nd Street  At CSX Crossing – Install Arms 

Hancock County Washington Street At CSX crossing – Install arms 
Hancock County Waveland Avenue At CSX crossing – Install overhead warning structures 
Hancock County Beach Boulevard At CSX crossing – Install overhead warning structures 
Hancock County Coleman Avenue At CSX crossing – Install overhead warning structures 
 No representative present at the meeting. 
 
 Buz Olsen stressed the importance for all jurisdictions to follow the guidelines for the ARRA funds 

and use the money within the specified guidelines.  Also, projects need to be kept on schedule as 
to not fall behind.  Buz suggested GRPC create a checklist showing where each project is in the 
process.  He also recommended letters are sent out to all jurisdictions reminding them of the 
urgency to attend the ARRA meetings to update the project status as well as keeping the projects 
moving to meet the deadlines.  Also to be included is a list of all necessary forms/documents 
needed to submit to MDOT. 
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 Kris Riemann asked if submitting the PAR by June 30 is acceptable for meeting the ‘project 
submittal’ date.  Buz agreed that submitting the PAR by June 30 is acceptable. 

 
 Damon Torricelli questioned the role MDOT is playing in the process of the ARRA projects.  David 

Taylor called MDOT and reported MDOT will select CE&I contractor.  Each jurisdiction will be 
responsible for bid letting/advertising and hiring the contractor.  Kris Riemann questioned who 
would be paying the contractor.  He recommended if MDOT is responsible for the CE&I they 
should also let the contract.  Damon Torricelli and Buz Olsen both stated that questions need to 
be answered by MDOT about roles and responsibilities with these projects.  Buz Olsen requested 
that GRPC get a clear definition from MDOT before the next meeting on July 22.  He felt it to be 
unfair to hold the jurisdictions to deadlines and then not have the process clearly defined.  Mitzi 
Crystal and David Taylor will be contacting MDOT to get a better understanding. 

 

IV. Timeline Criteria for Projects 

Consideration:  Details of specific milestones to be attained to remain active on the ARRA Project List 

V. Reallocation of ARRA Funds 

1. Hancock County CSX Projects 

2. GRPC Critical Intersections Study 

David Taylor recommended the funds previously allocated for the Critical Intersections Study be 
moved to the Hancock County Railroad projects.  (See notes under III, GRPC on page one of these 
minutes) 

VI. Old/New Business  

1. Consideration: Amend MDOT I-10 project to FY 2008-2010 TIP 

MDOT requests an amendment to the FY 2008-2011 TIP to include a widening project on I-10 from I-110 
to SR 609.  A new lane will be constructed on the median side of I-10 and the temporary lane will become 
an auxiliary lane between the two interchange.  Total cost $13 million in American Recovery and 
Reinvestment Act (ARRA) Funds. 

A motion was made by Damon Torricelli to add this amendment to the FY 2008-2010 TIP and send 
to the full TPC committee for approval.  Motion was seconded by Kris Riemann.  Motion passed, 
pending public comments, unanimously. 
 

2. Transportation Improvement Program (TIP) Update 

Consideration: Required by FHWA and MDOT, the TIP needs to have a complete update for FY 2010-2013.  
Update has to be completed by August 2009.  Each jurisdiction is required to give a status report on 
current TIP projects, as well as provide input regarding new projects to be considered for funding. 
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Mitzi Crystal reported MDOT is requiring a full update of the TIP for FY 2010-2013.  Each attendee 
was given a packet containing an update on current TIP projects, application for new projects and 
a timeline with deadlines, public notification dates, and public meeting dates and times.  Letters 
have been sent to all mayors and presidents of jurisdictions with similar information.  Deadline for 
submittal of new projects is July 17, 2009. 

 
VII. Next ARRA Meeting 

Tuesday, July 22, 2009 at 11am  
GRPC, 1224A Pass Road, Gulfport 
 

VIII. Adjournment 

Motion to adjourn was made by Jenell Tompkins and seconded by Damon Torricelli.  Motion was passed 
unanimously. 

 
 


